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1. Introduction 
 
Task 1 of the Suffolk County Vector Control and Wetlands Management Long-Term Plan was 
the initial step in developing the a management plan to meet the County’s needs for mosquito 
management.  The Task Report for this task is described in the Request for Proposals as a 
description of the process undertaken by the County and the consultant to scope the required 
Environmental Impact Statement and develop a refined Workplan for the project. 
 
Therefore, this report discusses: 
 
• the preparation of the Environmental Assessment Form (EAF) for the Long-Term Plan, and 

the Positive Declaration, per the State Environmental Quality Review Act (SEQRA) 
recommended by the Council on Environmental Quality (CEQ) to the County Legislature, 
and its subsequent adoption by the Legislature 

• preparation of the Draft Scope for the Draft Generic Environmental Impact Statement 
(DGEIS) by the County 

• the Scoping process, including the Public Hearing, participation in the process by the 
Citizens Advisory Committee (CAC), the Technical Advisory Committee (TAC), and the 
Steering Committee 

• compilation of the comments on the Draft Scope 
• creation of a Responses to Comments document 
• production of a Recommended Final Scope for the DGEIS 
• refinement of the consultant Workplan 
 
The report also briefly discusses pertinent activities that occurred outside of Task 1, such as the 
issuance of the Request for Proposals, and steps in the process between the selection of the 
consultant through the production of the draft Workplan. 
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2. Environmental Assessment Form for the Long-Term Plan 
 
The SCDPW prepared an EAF for the development of an expanded Long-Term Vector Control 
and Wetlands Management Plan.  This EAF (see Appendix 1) was submitted to CEQ on May 2, 
2002.  On May 15, 2002, CEQ issued a recommendation for a Positive Declaration to the 
Suffolk County Legislature, requiring the preparation of a DGEIS.  The Legislature issued the 
Positive Declaration at its meeting on August 6, 2002. 
 
As part of this process, SCDPW (on behalf of the Suffolk County Legislature) initiated a 
coordinated review of the project by contacting all potentially involved agencies via certified-
return-receipt mail, and announced the Legislature’s intention to be lead agency for the project.  
As no objections were received by June 24, 2002, the County Legislature assumed lead agency 
status for the Long-Term Plan. 
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3. Draft Scope for the Draft Generic Environmental Impact Statement 
 
The CEQ determined that the project would be best addressed by a generic EIS.  This is 
consistent with Section 617.10(a) of the SEQRA regulations, which states that a GEIS “may be 
used to assess the environmental impacts of … an entire program or plan having wide 
application or restricting the range of future alternative policies or projects, including new or 
significant changes to land use plans, development plans, zoning regulations or agency 
comprehensive resource management plans.” 
 
The County appointed the Suffolk County Department of Health Services (SCDHS) as project 
manager, although SCDPW was to serve as project sponsor and SEQRA initiating agency.  The 
County further determined that the process would best be served by public scoping of the 
DGEIS. 
 
Scoping is undertaken to clearly determine the issues of significance for a project.  Scoping 
initially involves the issuance of a draft list of issues relevant to the project (a Draft Scope).   
Following the receipt of comments on the Draft Scope, a Final Scope for the DGEIS is created 
and publicly promulgated.   
 
Scoping requires the solicitation of the concerns from the general public.  Therefore, it often 
includes public meetings to generate comments on the Draft Scope.  Other outreach steps are 
required under SEQRA, including publication notices of the availability of the Draft Scope for 
comment, and the time limits for the Scoping Process. 
 
SCDHS produced a Draft Scope on August 8, 2002.  Notification of the availability of the Draft 
Scope, and the approximately 45-day comment period (until September 25, 2002), were 
published in the August 14, 2002 issue of the Environmental Notice Bulletin (see Appendix 2).  
The same notice included the County’s intent to hold a Scoping Hearing on September 10, 
2002.  A later edition of the Environmental Notice Bulletin (September 4, 2002) carried a further 
notice from the County listing the William H. Rogers Legislative Building, Hauppauge, NY, as 
the venue or the Hearing, and 7:00 pm as the time the Hearing would begin (also in Appendix 
2). 
 
The Draft Scope was circulated to prospective members of the CAC, TAC, and Steering 
Committees, to the CEQ, and to all interested parties who requested one.  The mailing of the 
Draft Scope was intended to reach interested parties prior to the Public Hearing.  The Draft 
Scope was also widely circulated by hand – at the September 5, 2002 CAC meeting, for 
example. 
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4. Scoping 
 
Public Scoping was solicited formally through a September 10, 2002, Public Hearing held in 
Hauppauge.  In addition, informal efforts included two meetings of the CAC (September 5, 2002 
and September 23, 2002), a meeting of the TAC (September 5, 2002), and a joint meeting of 
the TAC-Steering Committee (September 17, 2002).  Oral comments were noted for all 
meetings except the September 5, 2002 TAC meeting; written comments were accepted at all of 
the meetings, and also separately through September 25, 2002. 
 
The Public Scoping meeting on September 10, 2002, ran from 7 pm until 9:30 pm.  CEQ 
member R.L. Swanson chaired the meeting.  A stenographer was provided by the County. 
 
The meeting began with a presentation by the County and the consultant on the scope and 
project workplan.  Following this presentation, comments were accepted from the general 
public.  Speakers were limited to five minutes each.  After the public comments were received, 
the CEQ members were given the opportunity to add their own comments. 
 
Seven members of the County and consultant team presented material for approximately 45 
minutes.  Thirteen members of the public gave comments thereafter, and several written 
comments were submitted.  Following this, four members of the CEQ made comments on 
aspects of the plan, scope, and presentation.  The transcript of the meeting has been included 
in the collected Scoping Comments. 
 
The initial meeting of the TAC was held on September 5, 2002, at the Riverhead Legislative 
Building, from 1 pm to approximately 3 pm.  The meeting began with a presentation by the 
County on the Scope and the project Workplan.  The minutes for this meeting were not included 
in the formal collection of comments on the project. 
 
The initial meeting of the CAC was also held at the Riverhead Legislative Building on 
September 5, 2002, from 6:30 pm until approximately 9 pm.  The County began the meeting 
with a presentation on the scope and project plan.  Discussion followed, and several written 
comments were submitted.  Meeting notes prepared by Laura Bavaro (Office of Ecology, 
SCDHS) were included in the collected Scoping Comments. 
 
A joint meeting of the TAC and Steering Committee was held on September 17, 2002, from 10 
am until approximately 12:30 pm.  The meeting consisted of a presentation of the project 
workplan by the consultant, and comments on various aspects of that plan from the attendees. 
Detailed minutes of these comments were prepared by John Ellsworth (Cashin Associates).  
The minutes were included in the collected Scoping Comments. 
 
A second CAC meeting was held September 23, 2002, at the Suffolk County Fire Academy, 
Yaphank, from 6:30 pm until 9:15 pm.  Meeting minutes and a compilation of CAC consensus 
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comments on both the Scope and the Workplan were prepared by Laura Bavaro.  The minutes 
were included in the collected Scoping Comments. 
 
Scoping closed at the end of business (4:30 pm) on September 25, 2002.  Several comments 
were received after this deadline, including comments not forwarded immediately to the Office 
of Ecology.  All comments were treated as timely, however. 
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5. Comment Compilation 
 
The Office of Ecology, SCDHS, was originally tasked with comment compilation.  It was 
intended that all comments would be received by SCDHS, and distributed as necessary.  
However, it became clear that the consultant would require access to all comments to prepare 
the Final Scope for the County.  Therefore, the compilation of the Comments became the 
responsibility of the consultant, with assistance from the Office of Ecology. 
 
The comments were arranged in approximate chronological order.  Strict chronological order 
was not possible, due to late receipt of three documents noted in Section 4 of this report.  Each 
submission, whether written comment, meeting minute, or transcript, was assigned a unique 
numerical identification, and all comment pages were consecutively numbered; a Table of 
Contents was prepared.  The Comments Collection was distributed to CEQ by the consultant; 
and to the CAC, TAC, Steering Committee, and other interested parties by the County. 
 
In all, the comment set consists of 39 documents, including 35 submitted comments, three 
meeting minutes, and the transcript of the Public Scoping meeting held on September 10, 2002.  
The meeting minutes were from the September 5, 2002 CAC meeting, the September 17, 2002 
Joint TAC-Steering Committee meeting, and the September 23, 2002 CAC meeting.  The 35 
written comments that were submitted represent the issues and concerns of 31 distinct 
organizations, agencies, and individuals. 
 
The Comment Compilation was distributed to the CEQ beginning October 10, 2002, and to 
others shortly thereafter. 
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6. Responses to Comments Document 
 
The consultant, in cooperation with the County, created a Responses to Comments Document 
for Scoping.  This document is intended to describe in detail how comments were included in 
the Final Scope and Workplan for the Project. 
 
The Consultant identified 23 key issues that comprised the majority of the issues and concerns 
raised in written and oral comments.  Each of the 23 issues is briefly discussed.  For each of 
these issues, the written comments, transcript, and meeting minutes that addressed the issue 
are cited.  A discussion of how the comments are addressed in either the Final Scope or 
Workplan is also included. 
 
The Responses to Comments Document was submitted in draft form to the County on October 
25, 2002.  It was revised and resubmitted to the County on November 15, 2002, for further 
distribution. 
 
The Responses to Comments Document also comprises Part IV of this Task 1 report. 
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7. Recommended Final Scope 
 
The consultant, in conjunction with SCDHS and SCDPW, created a final Draft Scope on 
October 10, 2002.  The final Draft Scope reflected the comments received on the Draft Scope, 
and project reconsideration within the County.  The final Draft Scope was circulated to CEQ. 
 
Comments from CEQ on the final Draft Scope were received on October 29, 2002.  The final 
Draft Scope was revised in response to those comments, and the final Draft Scope was 
submitted to CEQ on November 6, 2002, for consideration by CEQ at its November 20, 2002 
meeting.  At that meeting, some further revisions were made, and in anticipation of the 
incorporation of the further changes, the CEQ finalized the Scope.  It is anticipated that CEQ will 
recommend adoption of this Recommended Final Scope (December 2, 2002, attached as Part 
III of this Task 1 report) to the County Legislature at either the Legislature’s December 5, 2002 
or December 17, 2002 meeting. 
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8. Workplan Refinement 
 
On April 30, 2002, SCDPW issued a Request for Proposals for professional services in 
conjunction with the development of the Suffolk County Vector Control and Wetlands 
Management Long-term Plan and Environmental Impact Statement.  Responses were due June 
17, 2002, and were to include a Workplan for the project. 
 
On July 16, 2002, a meeting was held between SCDPW, SCDHS, and Cashin Associates 
working together with Cameron Engineering and Associates (CA/CE), a short-listed respondent 
to the RFP.  CA/CE submitted an Addendum to the original Workplan on July 23, 2002.  The 
Addendum was further revised and re-submitted on August 17, 2002, in response to a second 
round of comments dated (August 1, 2002) from SCDPW and SCDHS.  
 
In response to Scoping, including the production of the draft Final Scope, further revisions of the 
CA/CE Workplan were made.  The revised Workplan was submitted to SCDHS on October 17, 
2002, in a “redline” version to illustrate the changes created by Scoping.  Following receipt of 
comments from the County the Workplan was finalized November 14, 2002. 
 
The Final Workplan has been included as Part 2 of this Task 1 report. 
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